SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:31PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 230 Const Calendar Day: 805 Date: 22-Nov-2011 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 40-50 12 PM 4PM 50 - 60
Precipitation None Condition partly Cloudy

Working Day If no, explain:

Diary: Dispute

Work description.
[]

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
*ABF-SUB-002171R01, "PWS Restraint System at Pier W2".

* ABF-SUB-002283R00, "Cable Erection Plan-Secondary PWS Hauling System".
*ABF-SUB-002019R02, "West End Tramway".

*ABF-SUB-002416R00, "West Floating Arms".

*ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".

*ABF-SUB-002393R00, "Pier W2 Access Platform".

*ABF-SUB-002447R01, "Erection Plan (Cable)-Main Cable Strand (PWS) Erection plan".

ACTIVITIES:

1. The ABF crews adjusted the PWS catwalk roller by either extending the bracket legs by welding angles
or cutting the legs in order to make it shorter. The ABF crews installed two rollers on the extension of the
North catwalk and two rollers on the extension of the South catwalk so that PWS is guided to the deviation
saddles.

2. The ABF crews increased the weight of the Primary Hauling System. The four 10,000 Ibs concrete
blocks (Total 40,000Ibs) has been increased by adding four pieces of a heavy plate girder, no evaluation
on the weight is performed.

3. ABF crew stared caulking the circular connection boundary between the Hinge-K pipe and the frame as
shown in the picture.

4. The ABF crews increased the size hole provided on the counterweight sheave bracket in order to attach
a hoist to the bracket.

5. ABF crews continued painting of added steel pieces to the Secondary Hauling System. These pieces
were added as bracing to stabilize the system. The connection of the framing system to the Pier W2 also
was painted. All steel surfaces which might rust are being painted.

6. The selected attached pictures show the detail of the performed activities.

ABF crews involved in pier W2 activities:
-Jerry Kubala

-Rigoverto Garcia

-Filex Melgar

-Joseph Stone

-Enrique Robles

-Jonathon Canate
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Daily Diary Report by Bid Item

Job Name: 04-0120F4

Inspector Name Iranmanesh, Abbas

Diary #: 230  Date: 22-Nov-2011

Tuesday

-Scott Ross (Crane Op.)
-Victor Hernandez

Welding:
-Rick Clayborn
-lan Murphy

Painting:

-Marc Mackey
Agustin Alenzuela
Rubin Soto
Equipments:

-Miller welding Machine (ABF002243)
-Lincoln Welding machine (ABF00074)
-Crane TEREX RT160 (ABF002154)
-Fork Lift Genie GTH 1056

04-0120F4 Bid Item: 051
AMERICAN BRIDGE/FLUOR, A JV

0-000-000.051

ERECT STRUCTURAL STEEL (BRIDGE)

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

E-W2C-WDS.060

E Line W2 Cap West Deviation Saddle

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Operator APP SCOTT ROSS 2.00 0.00 0.00 2.00 D
Ironworker APP IAN MURPHY 2.00 0.00 0.00 2.00 D
Ironworker FOR EARL CLAYBORN 2.00 0.00 0.00 2.00 []
Ironworker APP JONATHAN CANITES 3.00 1.00 0.00 4.00 []
RUBIN SOTO 8.00 0.00 0.00 8.00 []
AGUSTIN ALENZUELA 8.00 0.00 0.00 8.00 []
MARC MACKEY 3.00 0.00 0.00 3.00 []
Ironworker JNM JOSEPH STONE 8.00 2.00 0.00 10.00 []
Ironworker FOR ENRIQUE ROBLES 3.00 1.00 0.00 4.00 []
Ironworker JNM FELIX MELGAR 8.00 2.00 0.00 10.00 []
Ironworker JNM RIGOVERTO GARCIA 8.00 2.00 0.00 10.00 []
Ironworker FOR JERRY KUBALA 8.00 2.00 0.00 10.00 []
Semi-Skilled Laborer APP VICTOR HERNANDEZ 6.50 2.00 0.00 8.50 []
Equipment Rental Company
Equipment ID Description RTHrs OT Hrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0330406 No
0.00 1.00 0.00 0.00 []
002154 Equipment, Crane, 60 Ton No
0.00 1.00 0.00 0.00 []
000074 WELDER, LINCOLN 500-549 AMP DSL/TOW No
0.00 1.00 0.00 0.00 []
002243 WELDING EQUIPMENT No
8.00 0.00 0.00 0.00 []
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 230  Date: 22-Nov-2011 Tuesday

04-0120F4 Bid Item: 060 W-W2C-WDS.060 W Line W2 Cap West Deviation Saddle
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 060 X-W2C-JKS.060 E-W Line Cross Over W2 Cap Jacking Saddle
AMERICAN BRIDGE/FLUOR, A JV

Attachment
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Daily Diary Report by Bid Item

Diary #: 230  Date: 22-Nov-2011 Tuesday

Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas
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Daily Diary Report by Bid Item

Tuesday

Date: 22-Nov-2011

Inspector Name Iranmanesh, Abbas Diary #: 230

Job Name: 04-0120F4
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Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 230  Date: 22-Nov-2011 Tuesday
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Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 230  Date: 22-Nov-2011 Tuesday
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